gantter™

Project Name **MT HMIS Implementation Plan**

	Name	% Complete	Start	Finish
1	**Planning and Organization**	**30%**	**03/19/2018**	**05/11/2018**
2	Develop Transition Support (Project) Plan	100%	03/19/2018	03/23/2018
3	Iteratively Adjust Plan as Appropriate	20%	03/26/2018	05/11/2018
4	**Regulatory Compliance**	**20%**	**03/26/2018**	**04/27/2018**
5	Confirm required agreements, notices in place	20%	03/26/2018	04/27/2018
6	**HMIS Configuration**	**60%**	**03/26/2018**	**04/06/2018**
7	Collect agency/project information	60%	03/26/2018	03/30/2018
8	Complete agency/project configuration	60%	04/02/2018	04/06/2018
9	**Data Migration**	**0%**	**04/02/2018**	**05/10/2018**
10	Obtain Export Files from Northrop Grumman	0%	04/02/2018	04/05/2018
11	Test Migrate Northrop Grumman Files	0%	04/16/2018	04/19/2018
12	Obtain Final Northrop Grumman Export Files	0%	05/01/2018	05/04/2018
13	Migrate Final Northrop Grumman Export Files	0%	05/07/2018	05/10/2018
14	**Train**	**0%**	**03/26/2018**	**05/09/2018**
15	Develop NG HMIS Data Quality Training	0%	03/26/2018	03/30/2018
16	Deliver NG HMIS Data Quality Training	0%	04/02/2018	04/03/2018
17	Customize Existing ServicePoint Training, as needed	0%	04/30/2018	05/04/2018
18	Train Agency Administrators	0%	05/07/2018	05/08/2018
19	Train End Users	0%	05/07/2018	05/09/2018
20	Northrop Grumman HMIS Data Input Ends	0%	04/30/2018	04/30/2018
21	Go-Live on ServicePoint HMIS	0%	05/11/2018	05/11/2018